

	Glen Oakes Trail Maintenance Tasks	Started	Completed
1	LINK trailhead/Parking Sign – new sign at intersection with Forest Loop	11/2/2010	5/25/2011
2	Snowmobile signage for allowed (or not allowed) trails	11/2/2010	
3	Add blaze – North end of Woodland Trail	11/2/2010	9/12/2011
4	Improve arrow stakes on Woodland Trail – 3 places	11/2/2010	
5	Improve blazing at Homestead rock wall water crossing	11/2/2010	7/19/2011
6	Bog Bridging on SW leg of Forest Loop	11/2/2010	On hold
7	Woodland Trail water crossing #2 (middle) – add bridging	11/2/2010	
8	Homestead Trail - low spot near LINK is wet seasonally– improve with boardwalk, bog bridge or stepping stones	11/2/2010	
9	Woodland Trail water crossing #3 could be improved through addition of stepping stones	11/2/2010	
10	Woodland Trail water crossing #1 could be improved through addition of bridging	11/2/2010	
11	Forest Loop eastern log landing should be cleared	11/2/2010	
12	Create connector trail between Homestead and Forest Loop to "bypass" wet area in SW leg of Forest. Put trail signs at both ends of the connector and blaze trees.	4/1/2011	7/19/2011
13	Install Town Forest Ordinance sign on the metal post at extension of Homestead	4/1/2011	8/15/2011
14	Install Town Forest Ordinance sign and a metal post where the Barred Owl Trail would have exited the tree line	4/1/2011	9/2/2011

	Oak Ridge Trail Maintenance Tasks	Started	Completed
1	Add Town Forest Ordinance signs along Tavern Road boundary – 5 places	11/2/2010	7/6/2011
2	Add Town Forest Ordinance signs where "Rt 2" leaves Oak Ridge – 1 place	11/2/2010	7/1/2011
3	Develop KIOSK for the Oak Ridge North (ORN) parking area	11/2/2010	
4	Clean up ORN parking area	11/2/2010	10/20/2011
5	At intersection of Rts 2 and 3, rt 3 is quite muddy. Create walking path on Rt 3 that by-passes the low spot.	11/2/2010	Cleaned, needs blazing
6	Improve Rt 3 water crossings with additional stepping stones	11/2/2010	5/19/2011
7	Improve drainage on Rt 2 where seasonal stream crosses trail – one place	11/2/2010	10/15/2011
8	Improve Rt 1 water crossing with stepping stones	11/2/2010	
9	Finish Clearing connector between Rts 1 and 2	11/2/2010	9/13/2011
10	Add Blazing to 1-2 connector	11/2/2010	10/11/2011
11	Create side slope walkway at jog in western boundary	11/2/2010	Dropped see #25
12	Add directional arrow signs – two places – where new trail meets existing trails	11/2/2010	7/1/2011
13	Rt 4 extension – finalize routing	11/2/2010	8/30/2011
14	Rt 4 extension – final clearing	11/2/2010	9/13/2011
15	Rts 3 and 4 connector trail – finalize routing	11/2/2010	8/30/2011
16	Rt 3-4 connector – final clearing	11/2/2010	9/13/2011
17	Add blazing to Rt 4 and 3-4 connector	11/2/2010	10/11/2011
18	Add directional arrow signs – three places (rts 2 & 3, 3 & 3B and 3B & 3-4 connector	11/2/2010	7/8/2011
19	Bridge is desired at intersection of Rt 4 extension and 3-4 connector	11/2/2010	Stepping Stones?
20	Remove fallen beech tree on Rt 3	12/15/2010	1/8/2011
21	Create New Trail Map for Oak Ridge North	11/2/2010	In process
22	Trash removal – prior to May Bulky day, move trash to edge of Tavern Rd - on Bulky day, collect and dump	1/9/2011	5/21/2011

May 8, 2012

23	Install Oak Ridge Town Forest sign on Tavern Rd R.O.W.	8/25/2011	April, 2012
24	Replace missing post #8	Dec, 2011	April, 2012
25	Move trail to avoid crossing abutters property corner	Feb, 2012	April, 2012
26	Remove rusted out barrels and trash along new trail (#25)	Feb, 2012	May, 2012
27	Rt 2 mud hole By-pass - cleared and blazed	Feb, 2012	April 2012